

IOL 1900-55 Cost Summary									
RCMS Date	Personnel	Equipment	Final OFCs	Pending	Daily Total	Total	Ceiling	Balance	% Remaining
Prior Total	\$188,748.26	\$0.00	\$1,298.15	\$60,373.25	\$250,419.66	\$250,419.66			
10/01/2015	\$11,060.89	\$0.00	\$0.00	\$64,660.50	\$75,721.39	\$265,767.80	\$660,000.00	\$394,232.20	59.73%
Detail Total	\$11,060.89	\$0.00	\$0.00	\$64,660.50	\$75,721.39				
TTD:	\$199,809.15	\$0.00	\$1,298.15	\$64,660.50	\$265,767.80	\$265,767.80	\$660,000.00	\$394,232.20	59.73%